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Department of Energy
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P.O. Box 550
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Mr. Allen W. Conklin, Manager
Air Emissions and Defense Waste Section
Division of Radiation Protection
Washington State, Department of Health
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Dear Mr. Conklin:

NATIONAL EMISSION STANDARDS FOR HAZARDOUS AIR POLLUTANTS FEDERAL
FACILITY COMPLIANCE AGREEMENT: QUARTERLY STATUS REPORT JULY 1
THROUGH SEPTEMBER 30, 2001

Enclosed is the National Emission Standards for Hazardous Air Pollutants (NESHAP)

quarterly status report. The status report includes NESHAP activities in progress or completed

between July 1 and September 30, 2001. Should you have any questions, please call

Astrid P. Larsen, of my staff, on (509) 372-0477.

Sincerely,

Joel Hebdon, Director
RCA:APL Regulatory Compliance and Analysis Division

Enclosure:

cc: See page 2
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cc w/encl:
Ecology Library, Kennewick
M. L. Blazek, Oregon Energy
R. Brunke, FM
L. Diediker, FHI
W. Dixon, CHG
R. Gay, CTUIR
R. Gurske, FHI
J. S. Hertzel, FM
R. Jim, YN
O. S. Kramer, FM
1. Leitch, EPA
T. M. Martin, HAB
E. S. Murphy-Fitch, FM
J. Richards, CTUIIt
P. Sobotta, NPT
R. F. Stanley, Ecology
A. Valero, Ecology
Administrative Record
Environmental Portal, LMSI
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ENCLOSURE

Quarterly Status Report, July-September 2001, for National Emission Standards for
Hazardous Air Pollutants Compliance Activities

Consisting of 8 pages Including Coversheet



Quarterly Status Report, July-September 2001, for the National Emission Standards for
Hazardous Air Pollutants Compliance Activities

On February 7, 1994, the U.S. Department of Energy (DOE), Richland Operations Office (RL)
and the U.S. Environmental Protection Agency (EPA), Region 10, entered into a Federal Facility
Compliance Agreement (FFCA). This quarterly report provides the status of RL activities
described in the FFCA Compliance Plan.

This quarterly report is divided into four sections. Section I describes activities completed
during the current quarter. Section II of this report documents the status of designated stacks
requiring continuous monitoring as required in Title 40, Code of Federal Regulations (CFR) Part
61, Subpart H. Section III provides the status of milestones in the FFCA Compliance Plan, and
Section IV identifies the focus for the next quarter's activities.

1. ACTIVITIES COMPLETED IN CURRENT OUARTER

Proiect W-420 (Stack monitorine system unarades for 296-A-25, 296-B-28,
296-C-05, 296-P-16, 296-5-22, and 296-T-18)

CH2M HILL, Hanford Group, Inc. submitted a letter and a technical justification report
(RPP-835 1) to US Department of Energy, Office of River Protection on September 27,
2001, and recommended a path forward that includes stack isolation by December 2005
due to reduction in mission. The report evaluated mission need for the W420 facilities,
concluded there is no planned mission beyond December 31, 2005, and recommended
isolation and closure of the six effected stacks. The path forward proposed a stack
isolation Functions and Requirements Document, a Project Execution Plan, and other
activities necessary to complete this work prior to the December 31, 2005 deadline. The
Office of River Protection is considering this approach.

Amendment to 40 CFR 61 Subaart H

No news has been received from EPA on the status of the amendment to 40 CFR 61
Subpart H.

II. DESIGNATED STACK STATUS

The following table provides the status of the designated registered stacks which require
continuous sampling/monitoring.

See Table 1.

III.

See Table 2.



IV. PLANNED OCTOBER THROUGH DECEMBER 2001 ACTIVITIES

The next quarterly report of progress for October through December 2001, will highlight
progress on the following items: an informational update on Project W-420 and an update
on the status of the proposed amendment to 40 CFR 61 Subpart H.

Table 1. Designated Stack Status

DESIGNATED STACKS
Stack
Number Facilit Status

1 91-A-1 Plutonium-Uranium Extraction Plant (PUREX) In Compliance
2 96-8-1 B Plant In Compliance

3 296-A-25 ank Farms S stem to be upgraded
4 96-A-42 ank Farms In Compliance
5 296-8-10 aste Encapsulation and Storage Facility (WESF) In Compliance
6 96-8-28 ank Farms System to be upgraded
7 296-C-5 ank Farms System to be upgraded
8 296-P-16 ank Farms System to be upgraded
9 296-S-22 ank Farms S stem to be upgraded
10 96-T-18 ank Farms System to be upgraded

11 296-W-4 aste Receiving and Packa in RAP In Compliance
12 291-Z-1 Plutonium Finishing Plant (PFP) In Compliance

13 340-NT-EX 40 Buildin In Compliance

14 CDVF Cold Vacuum D in Facility In Compliance
15 CSB Canister Stora e Buildin g In Compliance
18 EP-324-01-S 324 Buildinq In Compliance
17 EP-327-01-5 327 Buildin g In Campliance



Table 2. Status of Federal Compliance Agreement Compliance Plan Milestones

e.Q
291-A-1 . Plutonium-Uranium Extraction Plant (PUREX)

7
EPA, Region 10, accepted sampling system as an Y mpliance

alternative method il 1994)(A
291-Z-1 Plutonium Finishing Plant

Complete flow-measurement site selection Y May 30, 1994
(A ri129, 1994)

Complete flow-measurement equipment upgrades Y May 30, 1996
(Alternate method accepted by EPA, Headquarters) (May 4, 1995
Document upgrades and submit to EPA a request for Y July 31, 1996

approval of monitoring system (In compliance
September 1995)

291-B-1 B Plant
Complete Flow Testing Y February 28, 1994

ebruary 15, 1994)
Document results of flow studies and submit to EPA Y Apri130, 1994

a request for approval of monitoring system (April 30, 1994)
In Compliance
(June 1994)

Shutdown of stack N/A August 31, 1998

291-T-1 T Plant
Redesignated as a minor stack

7_7
In Compliance

(November 1993)
340-NT-EX 340 Waste Handling Facility

Accept and award contract for monitoring system Y December 1993
upgrades (November 18,

1993)
Complete installation of monitoring system Y December 1994

(December 16,
1994)

Provide a report documenting compliance and Y March 1995
request for EPA approval of monitoring s ystem (March 22, 1995)

296-A-22 242-A Eva orator
Submitted and received approval of alternate Y In Compliance

measurement system (January 1994)
Request to EPA to redesignate stack as minor stack Y Request Granted

December 18, 1998
296-A-40 241-AP Tank Farm Exhaust

Functional Requirement Document (FRD) submitted Y August 30, 1994
to EPA for approval (Approval received from EPA,

7
(August 4, 1994)

Re ion 10, on March 20, 1995) -



Table 2. Status of Federal Compliance Agreement Compliance Plan Milestones

Conceptual Design Document submitted to EPA Y 60 days after EPA,
Region 10 approval

of FRD
May 20, 1995
(A ril 12, 1995)

Upgrade Installation completion (Reassessed to Y December 31, 1996
Minor Stack and accepted by WDOH - September (In Compliance

11, 1996) Se tember 11, 1996)

296-A-17 Point by point comparison with Title 40, CFR Part Y August 31, 1994
61, Subpart H requirements (August 4, 1994)

Schedule for upgrade submitted to EPA, Region 10 Y March 1, 1995
(February 24, 1995)

29 day extension granted by EPA, Region 10 Y January 29, 1998
29 day extension granted by EPA, Region 10 Y February 28, 1998
29 day extension granted by EPA, Region 10 Y March 29, 1998

Replacement with new unit 296-A-42 and stack Y March 29, 1998
shutdown (March 20, 1998)

296-A-25 Point by point comparison with Title 40, CFR Part Y August 31, 1994
61, Subpart H requirements (August 4, 1994)

Schedule for upgrade submitted to EPA, Region 10 Y March 1, 1995
(February 24, 1995)

Stack reassessment completed - the initial Y 8/31/1995
reassessment (1) showed the stack to be a non- (1) August 17, 1995)
designated stack. However, a further study (2) (January 16,
reassessed this stack (2) as a designed stack 1996) Designated

stack
Design Requirement Document provided to EPA Y October 31, 1995

(October 19, 1995)
Design Requirement Review Y Apri 130, 1996

(March 15, 1996)
Begin construction Y June 30, 1999

(Ma 5, 1999)
Finish construction N December 31, 2005

Provide documentation to EPA N April 30, 2006
296-A-27 Point by point comparison with Title 40, CFR Part Y August 31, 1994

61, Subpart H requirements (August 4, 1994)

Schedule for upgrade submitted to EPA, Region 10 Y March 1, 1995
ebruar y 24, 1995)

Stack reassessment completed Y October 31, 1995
(August 17, 1995)
In Compliance



Table 2. Status of Federal Compliance Agreement Compliance Plan Milestones
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296-A-29 Point by point comparison with Title 40, CFR Part Y August 31, 1994
61, Subpart H requirements (August 4, 1994)

Schedule for upgrade submitted to EPA, Region 10 Y March 1, 1995
(February 24, 1995 )

Stack reassessment completed Y October 31, 1995
(August 17, 1995)
In Com liance

296-B-28 Point by point comparison with Title 40, CFR Part Y August 31, 1994
61, Subpart H req uirements (August 4, 1994)

Schedule for upgrade submitted to EPA, Region 10 Y March 1, 1995
(February 24, 1995)

Design Requirement Document provided to EPA Y October 31, 1995
(October 19, 1995)

Design Requirement Review Y April 30, 1996
(March 15, 1996)

Stack reassessment completed Y February 28, 1999
(January 16, 1996)

Begin construction Y June 30, 1999
Ma 12, 1999)

Finish construction N December 31, 2005
Provide documentation to EPA N April 30, 2006

296-C-5 Point by point comparison with Title 40, CFR Part Y August 31, 1994
61, Subpart H requirements (August 4, 1994)

Schedule for upgrade submitted to EPA, Region 10 Y March 1, 1995
(February 24, 1995)

Design Requirement Document provided to EPA Y October 31, 1995
(October 19, 1995)

Design Requirement Review Y April 30, 1996
(March 15, 1996)

Stack reassessment completed Y December 31, 1999
(Janu ary 15, 1996

Begin construction Y June 30, 1999
(Ma 26, 1999)

Finish construction N December 31, 2005
Provide documentation to EPA N April 30, 2006

296-P-16 Point by point comparison with Title 40, CFR Part Y August 31, 1994
61, Subpart H requirements (August 4, 1994)

Design Requirement Document provided to EPA Y March 1, 1995
ebruaz 24, 1995)

Design Requirement Review Y October 31, 1995
(October 19, 1995)



Table 2. Status of Federal Compliance Agreement Compliance Plan Milestones
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Stack reassessment completed Y February 28, 1999

(January 16, 1996)
Begin construction Y June 30, 1999

June 1, 1999)
Finish construction N December 31, 2005

Provide documentation to EPA N A ri130, 2006

296-P-23 Point by point comparison with Title 40, CFR Part Y August 31, 1994
61, Subpart H requirements (August 4, 1994)

Schedule for upgrade submitted to EPA, Region 10 Y March 1, 1995
(February 24, 1995)

Stack reassessment completed Y August 31, 1995
(August 17, 1995)

In compliance

296-P-26 Point by point comparison with Title 40, CFR Part Y March 31, 1995

61, Subpart H requirements (August 4, 1994)

Schedule for upgrade submitted to EPA, Region 10 Y March 1, 1995
(February 24, 1995)

29 day extension granted by EPA, Region 10 Y Janu 29, 1998
29 da extension granted by EPA, Region 10 Y February 28, 1998
29 day extension granted by EPA, Region 10 Y March 28, 1998

Replacement with new unit 296-A-42 and stack Y March 28, 1998
shutdown (March 20, 1998)

296-P-28 Point by point comparison with Title 40, CFR Part Y March 31, 1995
61, Subpart H req uirements (August 4, 1994)

Schedule for upgrade submitted to EPA, Region 10 Y March 1, 1995
(February 24, 1995)

Stack reassessment completed Y August 31, 1995
(August 17, 1995)

In compliance

296-S-15 Point by point comparison with Title 40, CFR Part Y August 31, 1994
61, Subpart H requirements (August 4, 1994)

Schedule for upgrade submitted to EPA, Region 10 Y August 31, 1994
(August 4, 1994)

Design Requirement Document provided to EPA Y October 31, 1995
(October 19, 1995)

Design Requirement Review Y Apri130, 1996
(Mazch 15, 1996)

Stack reassessment completed. Stack reassessment Y January 31, 1996
and accepted as minor by WDOH (January 18, 1996)

(September 16,
1996) In

Compliance



Table 2. Status of Federal Compliance Agreement Compliance Plan Milestones

296-S-22 Point by point comparison with Title 40, CFR Part Y August 31, 1994
61, Subpart H reuirements (August 4, 1994)

Schedule for upgrade submitted to EPA, Region 10 Y March 1, 1995
(February 24, 1995)

Design Requirement Document provided to EPA Y October 31, 1995
(October 19, 1995)

Stack reassessment completed Y January 31, 1996
(January 18, 1996)

Design Requirement Review Y April 30, 1996
(March 15, 1996)

Begin construction Y June 30, 1999
(Ma 21, 1999)

Finish construction N December 31, 2005
Provide documentation to EPA N A ri130, 2006

296-T-18 Point by point comparison with Title 40, CFR Part Y August 31, 1994
61, Subpart H requirements (August 4, 1994)

Schedule for upgrade submitted to EPA, Region 10 Y March 1, 1995
(February 24, 1995)

Design Requirements Document provided to EPA Y October 31, 1995
(October 19, 1995)

Design Requirements review Y April 30, 1996
(March 15, 1996)

Beein construction Y June 30. 1999

31
I I Provide documentation to EPA I N I Avril 30. 2006 1
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